( US EPA RECORDS CENTER REGION S

* Metcalf & Eddy (MM —

An Air & Water Technologies Company' k 501456
November 1, 1994 | - Delivered Via Facsimile and
.- Certified Mail
Return Receipt Requested

Mr. Joe Fredle, On-Scene Coordinator
U.S. Environmental Protection Agency
Region 5, Emergency Response Branch
25089 Center Ridge Road

Westlake, Ohio 44145

Subject: ~ Granville Solvents Site Removal Action Monthly Report - October 1904
Dear Mr. Fredle: |
On behalf of the Granville Sblvents Site PRP Group, Metcalf & Eddy, Inc. respectfully submits the
October 1994 Monthly Report for the Removal Action at the Granville Solvents Site. Copies have been
sent to the following individuals:

Mr. Mike Anastasio, U.S. EPA

Mr. Ed Hanlon, U.S. EPA

Mr. Fred Meyers, Ohio EPA
If you have questions regarding this submittal, please contact Michael Raimonde or me at (614) 890-5501.
Respectfully,

METCALF & EDDY, INC.

S e

Gerald R. Myers
Vice President/Proj

Coordinator

cc:  B. Pfefferle, Chairman - GSS PRP Group
M. Raimonde, M&E

Recvciea Pece:

P S e Evenahge Dride. Suite 250. Columbus, OH 43231 m

614-890-5501 FAX 614-890-7421



GRANVILLE SOLVENTS SITE (GSS)
- REMOVAL ACTION

MONTHLY REPORT
OCTOBER, 1994

This monthly report meets the requirement set forth in the: Administrative Order on Consent (AOC) in
Section 2.5 Reporting. The AOC requires the submission of a monthly wrltten progress report
concerning actions undertaken pursuant to the AOC.

L. PROGRESS MADE DURING REPORTING PERIOD

"The Admi_riistratiﬁé Order on Consent between the U.S. EPA and the Granville Solvents Site
 Potentially Respb_nsib‘le- Parties (PRP) Group was signed on September 7, 1994. Metcalf & Eddy,
" Inc. (M&E), on behalf of the PRPs, developed and submitted the following draft plans:

eRemoval Action Draft Work Plan

*Removal Action Draft Site Security Plan

eRemoval Action Draft Air Monitoring Plan

eRemoval Action Draft Sampling/Analysis Plan*

*Removal Action Draft Groundwater Monitoring/Testing Plan®

In addition to submitting the draft plans, the following items were also completed during the reporting
period:

eEvaluated Groundwater Extraction Rates to Assist in Determining Groundwater
Extraction Rates for the Appropriate Design of the Groundwater Treatment System '

1 - Extraction Well at the Source Area (100 gpm)

1 - Extraction Well at the Leading Edge of Chemical Plume (150 gpm)
eEvaluated Anticipated Influent Concentrations for the Treatment System to Assist in
Determining the Appropriate Selection of the Treatment Technology '
eEvaluated the Treatment Technology for the Groundwater Treatment System as Discussed in
the Removal Action Draft Work Plan
oFinal Design of the Groundwater Treatment System and the Extraction Wells in Addition to
the Following Components:

~ Piping - )
" Treatment System Housing
Equalization Tank
- Groundwater Extraction Pumps

Transfer Pumps

Control System
eDeveloped Specifications for the Following:

Building Foundation

Drilling

Trenching

Electrical
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Manways

Fencing o
eProcurement of the Source Area Pump and Treat System Remediation Building
eProcurement of the Groundwater Extraction Wells for the Source Area Pump and Treat
System
eProcurement of the Groundwater Extraction Pumps for the Source Area Pump and Treat
System '
eProcurement of the Groundwater Treatment System for the Source Area Pump and Treat
System :
*Procurement of Site Clearing Activities for Installation of the Fence and Remediation
Building C '

“IL. DELIVERABLES (THIS PERIOD AND NEXT PERIOD)
Current Period: '

Deliverable Due Date Delivered

Work Plan October 19, 1994 October 19, 1994
Site Security Plan October 19, 1994 October 19, 1994
Air Monitoring Plan October 19, 1994 October 19, 1994
Sampling/Analysis Plan * October 19, 1994

Groundwater Monitoring/Testing Plan * October 19, 1994
Next Period:

Deliverable Due Date Delivered
November Monthly Report December 7, 1994

* These plans will be developed and delivered to the EPA upon completion of the treatability test as
discussed in the Removal Action Draft Work Plan.

III. DIFFICULTIES ENCOUNTERED AND REMEDIAL ACTION TAKEN THIS PERIOD
There were no difficulties encountered during this period.

IV.  ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

During the next repoﬁing period, the following tasks are scheduled to be performed: -

eMeeting with the EPA to Discuss Comments on the Removal Action Work, Site Security,
and Air Monitoring Plans
eSite Preparation
Site Clearing
Fence Installation
Disposal of Purge Water and Soil Cuttings
“eSource Area Pump and Treat System Groundwater Extraction Wells Installation
eBuilding Foundation Installation





